COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 17/ 2010

ESTI MATE SUMVARY 09: 48: 49
CONTI D C17671 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17671-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 128.0 DAYS TIME ALLOW 11/19/201 FI XED COVPLETI ON DATI
|-70, WEST | DAHO SPRI NGS BRG R PERCENT TIME:  103. 23 ORI G TIME ALLOW 11/12/201 FI XED COMPLETI ON DATI
PROJECT NO FBR 0703- 357
|-70, WEST | DAHO SPRI NGS BRG R
NAME OF ROAD:
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
SEMA CONSTRUCTI QN, | NC. PAY PERI OD ENDI NG 11/ 23/ 2010 DATE TI ME STARTED 07/ 19/2010
7353 S. EAGLE STREET DATE LET 06/ 24/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 30/ 2010 DATE TIME STOPPED 11/23/2010
DATE CONTRACT EXECUTED 07/ 19/ 2010 DATE ACCEPTED 11/ 23/ 2010
CENTENNI AL CO 80112- 42: 303/ 627- 2600 DATE NOTI CE TO PROCEED 07/ 19/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 476, 893. 92 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  1,524,680.50 NON-PARTI Ol PATI NG 1, 448, 763. 72 242, 098. 82
PERCENT COWPLETE: 98. 10% TOTAL EARNI NGS 1,448, 763. 72 242,098. 82
FUNDS AVAI LABLE: $ 28,130. 20 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,448, 763. 72 242, 098. 82
TOTAL CLAI VB $ 0. 00 RETAI NAGE -22,870.21 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 425, 893. 51 242, 098. 82
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 425, 893. 51 242, 098. 82
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 242, 098. 82

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQIECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00008 *TREE TRI MM NG 5. 000 4.000
HOUR 1. 000 110. 00
110. 00000 5. 000 550. 00
0010 202-00090 *REMOVAL OF DELI NEATOR 17. 000 17. 000
EACH 0. 000 0. 00
53. 00000 17. 000 901. 00
0015 202-00200 REMOVAL CF S| DEWALK 74. 300 52. 200
SY 22.100 198. 90
9. 00000 74. 300 668. 70
0020 202-00203 REMOVAL OF CURB AND GUTTER 478. 000 478. 000
LF 0. 000 0. 00
3. 40000 478. 000 1, 625. 20
0025 202-00220 REMOVAL COF ASPHALT NAT 71. 000 63. 300
SY 7.300 197.10
27.00000 70. 600 1, 906. 20
0030 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 218. 000 154. 000
SY 64. 000 576. 00
9. 00000 218. 000 1, 962. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 4.000 4.000
EACH 0. 000 0. 00
80. 00000 4.000 320. 00
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 405. 000 405. 000
LF 0. 000 0. 00
2.70000 405. 000 1, 093. 50
0045 202-01300 *REMOVAL OF END ANCHORAGE 2.000 0. 000
EACH 2.000 240. 00
120. 00000 2.000 240. 00
0050 203-00060 EMBANKMENT MATERI AL ( COVPLETE | N PLACE) 843. 000 664. 000
cY 179. 000 6, 802. 00
38. 00000 843. 000 32,034. 00
0055 203-01500 BLADI NG 12. 000 10. 000
HOUR 2.000 240. 00

120. 00000 12. 000 1, 440. 00



CONTI D: C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17671-BID ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO. 0004 09: 48: 49

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0060 203-01550  DCZI NG 0. 000 0. 000
HOUR 0. 000 0.00
140. 00000 0. 000 0. 00
0065 203-01597  *POTHOLI NG 9. 000 6. 500
HOUR 2.000 280. 00
140. 00000 8. 500 1, 190. 00
0070 208-00002  *ERCSION LOG (12 | NCH) 891. 000 891. 000
LF 0. 000 0.00
3. 60000 891. 000 3, 207. 60
0075 208-00034  *GRAVEL BAG 88. 000 88. 000
LF 0. 000 0.00
6. 50000 88. 000 572. 00
0080 208-00045  CONCRETE WASHOUT STRUCTURE 2.000 1. 000
EACH 1. 000 720. 00
720. 00000 2.000 1, 440. 00
0085 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 0. 000 1. 000
EACH -1.000 -1, 200. 00
1, 200. 00000 0. 000 0. 00
0090 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT ( LABOR) 3.000 2.000
HOUR 1. 000 37.00
37.00000 3.000 111. 00
0095 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 1. 000 0. 000
HOUR 1. 000 93.00
93. 00000 1. 000 93. 00
0100 210-00427  *RESET Pl PE HANDRAI LI NG 93. 000 27.900
LF 65. 100 488. 25
7.50000 93. 000 697. 50
0105 210-00810  *RESET GROUND SI GN 9. 000 7.000
EACH 2.000 160. 00
80. 00000 9. 000 720. 00
0110 210-01136  *RESET GUARDRAI L TYPE 3 ( DOUBLE) 134. 000 40. 000
LF 94. 000 1, 316. 00
14. 00000 134. 000 1, 876. 00



CONTI D: C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 212-00006  *SEEDI NG ( NATI VE) 0. 500 0.300
ACRE 0. 200 240. 00
1, 200. 00000 0. 500 600. 00
0120 212-00032  *SO L CONDI TI ONI NG 0. 500 0. 300
ACRE 0. 200 500. 00
2, 500. 00000 0. 500 1, 250. 00
0125 213-00002  *MJILCH NG (WEED FREE HAY) 0. 500 0. 300
ACRE 0. 200 200. 00
1, 000. 00000 0. 500 500. 00
0130 213-00061  *MJILCH TACKI FI ER 100. 000 60. 000
LB 40. 000 164. 00
4.10000 100. 000 410. 00
0135 216-00042  *SO L RETENTI ON BLANKET (Bl ODEGRADABLE STRAW COCONUT) 91. 000 0. 000
5% 91. 000 263. 90
2.90000 91. 000 263. 90
0140 250-00010  *ENVI RONVENTAL HEALTH AND SAFETY MANAGEMENT 1. 000 0.700
LS 0. 300 600. 00
2, 000. 00000 1. 000 2, 000. 00
0145 250-00110  *HEALTH AND SAFETY OFFI CER 11. 000 11. 000
HOUR 0. 000 0.00
110. 00000 11. 000 1, 210. 00
0150 250-00120  *MATERI AL SAVPLI NG AND DELI VERY 5.000 5. 000
EACH 0. 000 0.00
98. 00000 5. 000 490. 00
0155 250-00210  *SOLI D WASTE DI SPOSAL 1. 000 1. 000
cY 0. 000 0.00
800. 00000 1. 000 800. 00
0160 250-00220  *HAZARDOUS WASTE DI SPOSAL 0.000 1. 000
cY -1.000 -1, 000. 00
1, 000. 00000 0. 000 0.00
0165 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 150. 000 75. 740
TON 29. 400 3,528. 00
120. 00000 105. 140 12, 616. 80



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 983. 000 821. 180
TON 161. 820 12, 460. 14
77.00000 983. 000 75, 691. 00
0175 411-10255 *EMULSI FI ED ASPHALT ( SLOWN SETTI NG 250. 000 154. 000
GAL 0. 000 0. 00
4. 30000 154. 000 662. 20
0180 604- 00550 I NLET TYPE D ( SPECI AL) 1. 000 0. 000
EACH 1. 000 4, 800. 00
4, 800. 00000 1. 000 4, 800. 00
0185 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 563. 000 275. 000
LF 288. 000 4, 608. 00
16. 00000 563. 000 9, 008. 00
0190 606-01340 *END ANCHORAGE TYPE 3D 2.000 0. 000
EACH 2.000 1, 400. 00
700. 00000 2.000 1, 400. 00
0195 606-01370 *TRANSI TI ON TYPE 3G 2.000 0. 000
EACH 2.000 2,200. 00
1, 100. 00000 2.000 2,200. 00
0200 606-02005 *END ANCHORAGE ( FLARED) 2.000 0. 000
EACH 2.000 2, 800. 00
1, 400. 00000 2.000 2, 800. 00
0205 607-11580 FENCE ( TEMPORARY) 237.000 237.000
LF 0. 000 0. 00
3. 00000 237.000 711.00
0210 608-00006 * CONCRETE SI DEWALK (6 | NCH) 175. 000 0. 000
SY 79. 000 3,871.00
49. 00000 79. 000 3,871.00
0215 608-00010 * CONCRETE CURB RAMVP 8. 000 0. 000
SY 8. 000 784.00
98. 00000 8. 000 784. 00
0220 609-21010 *CURB AND GUTTER TYPE 2 ( SECTION | - B) 207. 000 207. 000
LF 0. 000 0. 00
11. 00000 207. 000 2,277.00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 609-21020 *CURB AND GUTTER TYPE 2 (SECTION || -B) 216. 000 216. 000
LF 0. 000 0. 00
12. 00000 216. 000 2,592. 00
0230 612-00001 *DELI NEATOR (TYPE |) 2.000 0. 000
EACH 2.000 92. 00
46. 00000 2.000 92. 00
0235 612-00002 *DELI NEATOR (TYPE I 1) 16. 000 0. 000
EACH 16. 000 736. 00
46. 00000 16. 000 736. 00
0240 612-00003 *DELI NEATOR (TYPE I 11) 2.000 0. 000
EACH 2.000 92. 00
46. 00000 2.000 92. 00
0245 614-00011 *SI GN PANEL (CLASS 1) 37.000 6. 000
SF 31. 000 620. 00
20. 00000 37.000 740. 00
0250 614-00012 *SI GN PANEL (CLASS 11) 36. 000 0. 000
SF 36. 000 864. 00
24. 00000 36. 000 864. 00
0255 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 0. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0260 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 3. 000 2.000
EACH 1. 000 51. 00
51. 00000 3. 000 153. 00
0265 614-01575 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( POST) 69. 000 10. 000
LF 59. 000 1, 062. 00
18. 00000 69. 000 1, 242.00
0270 614-01578 *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND NP- 40) ( SLI PBASE) 10. 000 5. 000
EACH 5. 000 1, 250. 00
250. 00000 10. 000 2,500. 00
0275 619-00007 CONNECT TO EXI STI NG WATERLI NE 2.000 0. 000
EACH 2.000 5, 400. 00
2, 700. 00000 2.000 5, 400. 00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 619-06060 *6 | NCH DUCTI LE | RON PI PE 68. 000 0. 000
LF 68. 000 27, 200. 00
400. 00000 68. 000 27, 200. 00
0285 619-10000 *TEMPCRARY WATER LI NE 337.000 334. 000
LF 0. 000 0. 00
130. 00000 334. 000 43, 420. 00
0290 619-10060 *6 | NCH VELDED STEEL PI PE 126. 000 0. 000
LF 126. 000 50, 400. 00
400. 00000 126. 000 50, 400. 00
0295 619-71508 1 INCH AlR AND VACUUM VALVE 1. 000 0. 000
EACH 1. 000 2,100. 00
2,100. 00000 1. 000 2,100. 00
0300 619-73016 2 I NCH BLOW OFF 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00
0305 619-75048 6 | NCH GATE VALVE 2.000 1. 000
EACH 1. 000 2,200. 00
2, 200. 00000 2.000 4, 400. 00
0310 624-20301 DETOUR DRAI NAGE PI PE (CLASS 0) 1. 000 1. 000
LS 0. 000 0.00
42, 600. 00000 1. 000 42, 600. 00
0315 624-22024 24 | NCH DRAI NAGE PI PE (CLASS 2) 40. 000 0. 000
LF 40. 000 4, 800. 00
120. 00000 40. 000 4, 800. 00
0320 625-00000 CONSTRUCTI ON' SURVEYI NG 1. 000 0. 880
LS 0.120 1,776.00
14, 800. 00000 1. 000 14, 800. 00
0325 626-00000 *MOBI LI ZATI ON 1. 000 0.916
LS 0. 084 12, 600. 00
150, 000. 00000 1. 000 150, 000. 00
0330 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 700
LS 0. 300 750. 00
2,500. 00000 1. 000 2,500. 00



CONTI D: C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17671-BID ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO. 0004 09: 48: 49

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0335 627-00005  *EPOXY PAVEMENT MARKI NG 19. 000 0. 000
GAL 19. 000 1, 558. 00
82. 00000 19. 000 1, 558. 00
0340 627-00012  *PAVEMENT MARKI NG PAI NT (LOWN VOC SOLVENT BASE) 9. 000 9. 000
GAL 0. 000 0.00
51. 00000 9. 000 459. 00
0345 627-30405  *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( WORD- SYMBQL) 28. 000 0. 000
SF 28. 000 420. 00
15. 00000 28. 000 420. 00
0350 627-30410  *PREFCRVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STQP 209. 000 0. 000
LI N
B SF 209. 000 2,299. 00
11. 00000 209. 000 2,299. 00
0355 630-00000 *FLAGA NG 385. 000 245. 000
HOUR 139. 750 3,074.50
22. 00000 384. 750 8, 464. 50
0360 630-00007  *TRAFFI C CONTROL | NSPECTI ON 48. 000 41. 000
DAY 7.000 462. 00
66. 00000 48. 000 3, 168. 00
0365 630-00012  *TRAFFI C CONTROL MANAGEMENT 56. 000 38. 000
DAY 18. 000 8, 280. 00
460. 00000 56. 000 25, 760. 00
0370 630-80002  *FLASH NG BEACON ( SOLAR) 2.000 1. 800
EACH 0. 200 102. 00
510. 00000 2.000 1, 020. 00
0375 630-80331  *BARRI CADE (TYPE 3 F-A) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
200. 00000 0. 000 0. 00
0380 630-80335  *BARRI CADE (TYPE 3 MA) ( TEMPORARY) 7.000 6. 300
EACH 0. 700 49.70
71. 00000 7.000 497. 00
0385 630-80336  *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0.00
130. 00000 0. 000 0. 00



CONTI D C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PROJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0390 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE A) 1. 000 0. 900
EACH 0. 100 5.10
51. 00000 1. 000 51. 00
0395 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 22. 000 19. 800
EACH 2.200 112. 20
51. 00000 22.000 1,122. 00
0400 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SIZE O 4.000 3. 600
EACH 0. 400 20. 40
51. 00000 4.000 204. 00
0405 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 277.000 249. 300
SF 27.700 554. 00
20. 00000 277.000 5, 540. 00
0410 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 800
EACH 0. 200 420. 00
2, 100. 00000 2.000 4,200. 00
0415 630-80360  *DRUM CHANNELI ZI NG DEVI CE 40. 000 36. 000
EACH 4.000 80. 00
20. 00000 40. 000 800. 00
0420 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 0. 000 0. 000
EACH 0. 000 0.00
51. 00000 0. 000 0.00
0425 630-80370  CONCRETE BARRI ER ( TEMPORARY) 96. 000 86. 400
LF 9. 600 249. 60
26. 00000 96. 000 2, 496. 00
0430 630-80380  *TRAFFI C CONE 50. 000 13. 500
EACH 17. 500 87.50
5. 00000 31. 000 155. 00
0435 700-70010  F/ A M NCR CONTRACT REVI S| ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0440 700-70011  F/ A PARTNERI NG 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PROJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49

CURRENT PREV QTY/ AVOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0445 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70016  F/ A FUEL COST ADJUSTNMENT 275. 490 98. 000
FA 177. 490 177. 49
1. 00000 275. 490 275. 49
0455 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 1, 258. 270 1, 258. 270
FA 0. 000 0. 00
1. 00000 1, 258. 270 1, 258. 27
0460 700-70021  F/ A ON-THE-JOB TRAI NEE 600. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70022 F/ A QT COLORADO TRAI NI NG PROGRAM 525. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70025  F/ A QUALITY | NCENTI VE PAYNENT 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0475 700-70028  F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70034  F/ A DI SPUTE REVI EW BOARD 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0485 700-70034  F/ A Fl SH HABI TAT 718. 490 429. 340
FA 289. 150 289. 15
1. 00000 718. 490 718. 49
0490 700-70035  F/ A TRANSPORT OF WASTE 3, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0495 700-70380  F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQJECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0615 900-00014 ADDED | TEM (LUWP SUM/ RELOCATE ELECTRI C SERVI CE 1. 000 1. 000
PEDESTAL / CO 002 / MCR LINE 01
LS 0. 000 0. 00
2, 150. 20000 1. 000 2,150. 20
0620 900-00014 ADDED | TEM (LUWP SUM/ RELOCATE ELECTRI CAL LI NE AT TYPE 1. 000 0. 000
D I NLET (SPECI AL)
LS 1. 000 1,102.10
1, 102. 10000 1. 000 1,102.10
CAT 0200 CURRENT AMI  $ 616, 737.95 $ 179, 013.03 $ 600, 541. 65
CAT NOO300 STRUCTURE F-14- AZ
0500 202-00495 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
0505 206-00000 STRUCTURE EXCAVATI ON 144. 000 144. 000
CcY 0. 000 0. 00
42. 00000 144. 000 6, 048. 00
0510 206-00065 STRUCTURE BACKFI LL (FLOW FILL) 144. 000 144. 000
CcY 0. 000 0. 00
140. 00000 144. 000 20, 160. 00
0515 206-00100 STRUCTURE BACKFI LL (CLASS 1) 0. 000 0. 000
CcY 0. 000 0. 00
88. 00000 0. 000 0. 00
0520 206-00200 STRUCTURE BACKFI LL (CLASS 2) 0. 000 0. 000
CcY 0. 000 0. 00
75. 00000 0. 000 0. 00
0525 206-01750 SHORI NG 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0530 403-34751 *HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 92. 270 0. 000
TON 92. 270 7,104.79
77.00000 92. 270 7,104.79
0535 502-00100 *DRI LLI NG HOLE TO FACI LI TATE PI LE DRI VI NG 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00



CONTI D: C17671 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQIECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE F- 14- AZ
0540 502-00460 PILE TIP 22.000 22.000
EACH 0. 000 0.00
130. 00000 22.000 2, 860. 00
0545 502-14117  STEEL PILING (HP 14X117) 1, 078. 000 937. 300
LF 0. 000 0. 00
77. 00000 937. 300 72,172.10
0550 506-00218 R PRAP (18 | NCH) 586. 000 488. 000
cy 98. 000 4, 900. 00
50. 00000 586. 000 29, 300. 00
0555 515-00120  *WATERPROOFI NG ( MEMBRANE) 559. 000 0. 000
% 559. 000 7,267.00
13. 00000 559. 000 7,267. 00
0560 515-00400  *CONCRETE SEALER 456. 000 0. 000
5% 456. 000 2, 964. 00
6. 50000 456. 000 2,964. 00
0565 601-03041  *CONCRETE CLASS D (BRI DGE) (SPECI AL) 155. 000 155. 000
cy 0. 000 0.00
890. 00000 155. 000 137, 950. 00
0570 601-21000  *PRECAST WALL SEGVENT ( ABUTMENT) 2.000 2.000
EACH 0. 000 0.00
20, 000. 00000 2.000 40, 000. 00
0575 601-21000  *PRECAST WALL SEGMVENT (W NG WALL) 4.000 4. 000
EACH 0. 000 0.00
5, 000. 00000 4. 000 20, 000. 00
0580 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 26, 970. 900 26, 970. 900
LB 0. 000 0.00
0. 75000 26, 970. 900 20, 228. 18
0585 606-11032  *BRIDGE RAIL TYPE 10M ( SPECI AL) 273. 000 58. 000
LF 215. 000 40, 850. 00
190. 00000 273. 000 51, 870. 00
0590 613-01200  *2 | NCH ELECTRI CAL CONDUI T ( PLASTI C) 580. 000 470. 000
LF 0. 000 0.00
10. 00000 470. 000 4, 700. 00
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PON: 17671-BI D ESTI MATE RUN 12/ 17/ 2010
PRQIECT: FBR 0703- 357 ESTI MATE NO 0004 09: 48: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURE F-14- AZ

0595 618-01994  PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 4, 686. 000 4, 686. 000
SF 0. 000 0.00
53. 00000 4, 686. 000 248, 358. 00
0595 MATERI AL ALLOMNCE G RDERS (10 Pl ECES) 0. 000
SF 0. 000 0.00
40. 45000 0. 000 0.00

CAT 0300 CURRENT AMI  $ 827,915.97 $ 63,085.79 % 815, 982. 07
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0600 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
20, 400. 00000 1. 000 20, 400. 00
0605 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 400. 00000 1. 000 11, 400. 00
0610 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
440. 00000 1. 000 440. 00
CAT 0400 CURRENT AMI  $ 32,240.00 $ 0.00$ 32, 240. 00

PRQJIECT TOTAL CURRENT AMI $ 1,476,893.92$ 242,098.82$ 1,448,763.72



